

Cagayan State University - Piat Campus
PROCUREMENT MONITORING REPORT (PUBLIC BIDDING)
For the Period Covered January - December, 2020

Project Title/ Reference Number	Approved Budget for the Contract	Philgeps Posting (Date)	Date of Bid opening	Winning Bidder	Bid Price	Notice of Award (Date)	Contract of Agreement (Date)	Notice to Proceed (Date)	Remarks
REPAIR/REHABILITATION OF DAED BUILDING-PIAT CAMPUS (PROJ.REF.NO: CSU2020-05-001-DAED)	3,798,047.25	05/27/2020	06/16/2020	GENTEN BUILDER	3,153,880.64	7/7/2020	08/20/2020	08/27/2020	Awarded
REPAIR OF BAYANIHAN MALE DORMITORY – PIAT CAMPUS (PROJ.REF.NO: CSU2020-05-002-MALEDORM)	2,363,592.36	05/27/2020	06/16/2020	FRAGERR CONSTRUCTION	1,989,859.04	7/7/2020	08/20/2020	08/27/2020	Awarded
REPAIR OF CATLEYA LADIES DORMITORY BUILDING – PIAT CAMPUS (PROJ.REF.NO: CSU2020-05-003-LADIESDORM)	1,985,438.05	05/27/2020	06/16/2020	FRAGERR CONSTRUCTION	1,670,048.04	7/7/2020	08/20/2020	08/27/2020	Awarded
REPAIR/REHABILITATION OF CSU DAIRY CATTLE RESEARCH AND DEVELOPMENT CENTER – PIAT CAMPUS (PROJ.REF.NO: CSU2020-05-004-DAIRYCATTLE)	1,975,448.53	05/27/2020	06/16/2020	FRAGERR CONSTRUCTION	1,658,653.22	7/7/2020	08/20/2020	08/27/2020	Awarded
REPAIR/REHABILITATION OF COLLEGE OF AGRICULTURE – PIAT CAMPUS (PROJ.REF.NO: CSU2020-05-005-CA)	1,368,235.36	05/27/2020	06/16/2020	FRAGERR CONSTRUCTION	1,150,978.98	7/7/2020	08/20/2020	08/27/2020	Awarded
REPAIR OF THE COLLEGE OF TECHNOLOGY AND LIVELIHOOD EDUCATION (T.L.E.) BUILDING – PIAT CAMPUS (PROJ.REF.NO: CSU2020-05-006-T.L.E)	651,775.45	05/27/2020	06/16/2020	FRAGERR CONSTRUCTION	544,269.31	7/7/2020	08/20/2020	08/27/2020	Awarded
	12,142,537.00				10,167,689.23				