



Republic of the Philippines
Cagayan State University - Aparri Campus
BIDS AND AWARDS COMMITTEE

PROCUREMENT MONITORING REPORT (PUBLIC BIDDING)
For the Period Covered January - December 2022

No.	Project Title/ Reference Number	Approved Budget for the Contract	Philgeps Posting	Date of Bid opening	First Failure	Second Failure	Participating bidders	Winning Bidder	Bid Price	Notice of Award	Contract of Agreement	Notice to Proceed	Remarks
1	SUPPLY, DELIVERY AND INSTALLATION OF ICT EQUIPMENT FOR SMART CAMPUS IMPLEMENTATION PROJECT, PHASE 1 WITH PROJECT REFERENCE NO. SO-A-2022-09-048	7,088,000.00	10/07/2022	10/28/2022	N/A	N/A	MASANGKAY COMPUTER CENTER & SENTRO.COM ENTERPRISES	MASANGKAY COMPUTER CENTER	6,616,723.00	11/08/2022	11/14/2022	11/17/2022	COMPLETED
2	SUPPLY, DELIVERY, INSTALLATION & CONFIGURATION OF SCHOOL AUTOMATION SOFTWARE WITH PROJECT REFERENCE NO. SO-A-2022-010-023	5,300,000.00	10/24/2022	11/14/2022	N/A	N/A	DIGITAL SOFTWARE TECHNOLOGY CONSULTANCY	DIGITAL SOFTWARE TECHNOLOGY CONSULTANCY	5,300,000.00	11/28/2022	12/01/2022	12/05/2022	COMPLETED
3	SUPPLY AND DELIVERY OF SCHOOL VEHICLE FOR CSU-APARRI CAMPUS TRANSPORTATION SERVICES WITH PROJECT REFERENCE NUMBER SO-A-2022-011-023	6,450,000.00 (LOT 1 -1,450,000.00) (LOT 2 -5,000,000.00)	11/29/2022	12/29/2022	N/A	N/A	B.M. DOMINGO MOTOR SALES, INC.	B.M. DOMINGO MOTOR SALES, INC.	1,281,000.00	01/10/2023			ONGOING
									13,197,723.00				

LOT 1 ONLY

Prepared by:

JHUNREY C. ORDIOSO
Head, BAC Secretariat

Evaluated by:

PATROCINIO L. ABAD JR., CPA
Chairman, Bids and Awards Committee